

Work plan for Tanzania
Country: Tanzania
Agreement: SVR, SC & QPM

Objective What do we want to achieve?	Current status Where are we?	Activities What must we do to get there?	Stakeholders Who will help us and how?	Required resources What resources do we need?	Out puts What tangible results do we expect?	Time frame By when?
Seed variety release policies align with SADC Protocols	Gaps identified Ministrial consensus established	1. To review Seed legislation	TASTA, Farmers, Researchers	35,000	New seed Act	Dec. 2013
		2. To review and update National variety catalogue	TOSCI MAFC	20,000	National variety catalogue updated	March 2013
		3. Training of Plant Breeders on seed variety release procedures		1 5,000	30 Breeders trained	April 2013
Seed certification policies aligned with SADC Protocols	No ISTA accreditation No OECD seed scheme	1. To facilitate accreditation of the National seed testing lab to ISTA	TOSCI, MAFC	30,000	One seed lab accredited	Oct. 2013
		2. To facilitate membership to OECD seed scheme	TOSCI, MAFC	15,000	5 crop species	Dec.

	Inadequate seed Inspectors	3. To train authorized district seed inspectors	TOSCI, MAFC, District Councils	25,000	under OECD seed scheme	2013
	Some field and seed standards not compliant	4. Review seed certification standards to comply with SADC standards	TOSCI, TASTA, MAFC	10,000	40 seed Inspectors trained	May 2013
					Seed Regulations reviewed	Sept. 2013

Phytosanitary policies aligned with SADC protocol	Gaps identified Ministerial consensus established	1. To review Plant protection Act	MAFC, TPRI, Farmers, Researchers	30,000	New PPA in place	Dec. 2013
	Outdated pest list	2. To update pest list	MAFC, Researchers, TPRI	10,000	New pest list	Dec. 2013
	Little knowledge on Internal PPL	3. To train Plant Health inspectors	MAFC,TPRI	25,000	Staff updated with new standards	June 2013
Strengthening of seed certification facilities	Few vehicles for Supervision	1. Procurement of vehicle	MAFC	50,000	Vehicle procured	Dec 2012
	Few districts	2. To support Quality Declared seed	Farmers,	50,000	100	

	involved in QDS	producers (QDS)	TOSCI, MAFC		Farmers trained	June 2013
Coordination functions	We are newly involved in the project	<ol style="list-style-type: none"> 1. To conduct National planning meeting 2. To Set up steering committee 3. Identification of seed elders 4. To conduct M&E training 5. Coordination function by the node (ESRF) 6. Communication, publications and awareness creation 	MAFC, TOSCI, TASTA, Farmers, Researchers, District councils	<p>10,000</p> <p>15,000</p> <p>0</p> <p>15,000</p> <p>30,000</p> <p>15,000</p>	Functional Institutional framework in place	Dec. 2012