

## WORK PLAN – SWAZILAND

### VARIETY RELEASE AND SEED CERTIFICATION

<b>Objective</b> What do we want to achieve?	<b>Current Status</b> Where are we?	<b>Activities</b> What must we do to get there?	<b>Stakeholders</b> Who will help us and how?	<b>Required resources</b> What resource do we need?	<b>Outputs</b> What tangible results do we expect?	<b>Time frame</b> By when?
<b>Objective 1:</b> To prepare first draft of the regulations	First draft done	Completed			First draft in place	
<b>Objective 2:</b> To present first draft to stakeholders for their inputs	Workshop scheduled	- distribute copies to stakeholders; - conduct workshops	- MOA - Seed Stakeholders - seed dealers, producers, farmers, companies, NGOs - Parliamentary Portfolio Committee - Cabinet	- venue, transport, refreshments, stationery	- inputs from stakeholders incorporated - awareness created to stakeholders	14 September 2012
<b>Objective 3:</b> To present draft Amendments to Cabinet	To be done	- produce cabinet paper together with amended draft	- MOA	-	- Cabinet approval	- 21 September 2012
<b>Objective 4:</b> To present draft Amendments to the Agriculture Portfolio Committee	To be done	- incorporate comments from cabinet - conduct workshop	- Portfolio committee chairperson - Minister, MOA	- venue, transport, refreshments, stationery	- Portfolio committee buy-in	- 28 September 2012

<b>Objective 5:</b> To table draft to parliament	To be tabled	- make copies of the drafts	- chairperson of Portfolio Committee - Minister MOA	- transport - refreshments	- parliamentary approval	- 31 October 2012
<b>Objective 5:</b> To publish Regulations	-	- printing copies	- AG - MOA	- printing costs	- Amended regulations gazetted	14 November 2012

### QUARANTINE AND PHYTOSANITARY (BILL)

<b>Objective</b> What do we want to achieve?	<b>Current Status</b> Where are we?	<b>Activities</b> What must we do to get there?	<b>Stakeholders</b> Who will help us and how?	<b>Required resources</b> What resource do we need?	<b>Outputs</b> What tangible results do we expect?	<b>Time frame</b> By when?
<b>Objective 1:</b> To present draft Bill to Cabinet	To be done	- produce cabinet paper together with draft Bill	- MOA	-	- Cabinet approval	- 11 September 2012
<b>Objective 2:</b> To present draft Bill to the Agriculture Portfolio Committee	To be done	- incorporate comments from cabinet - conduct workshop	- Portfolio committee chairperson - Minister, MOA	- venue, transport, refreshments, stationery	- Portfolio committee buy-in	- 28 September - 2012
<b>Objective 3:</b> To publish Bill	-	- printing copies	- AG - MOA	- printing costs	- Amended Bill gazetted	14 September 2012
<b>Objective 4:</b> To table Bill in Parliament		- make copies of the drafts	- chairperson of Portfolio Committee - Minister MOA	- transport - refreshments	- parliamentary approval	- 15 October 2012

### QUARANTINE AND PHYTOSANITARY (REGULATIONS)

<b>Objective</b> What do we want to achieve?	<b>Current Status</b> Where are we?	<b>Activities</b> What must we do to get there?	<b>Stakeholders</b> Who will help us and how?	<b>Required resources</b> What resource do we need?	<b>Outputs</b> What tangible results do we expect?	<b>Time frame</b> By when?
<b>Objective 1:</b> To prepare first draft of the regulations	First draft done	Completed			First draft in place	
<b>Objective 2:</b> To present draft to stakeholders for their inputs	Workshop scheduled	- distribute copies to stakeholders; - conduct workshops	- MOA - Seed Stakeholders - seed dealers, producers, farmers, companies, NGOs - Parliamentary Portfolio Committee - Cabinet	- venue, transport, refreshments, stationery	- inputs from stakeholders - stakeholder awareness	14 September 2012
<b>Objective 3:</b> To present Draft to the Agriculture Portfolio Committee	To be done	- incorporate comments from cabinet - conduct workshop	- Portfolio committee chairperson - Minister, MOA	- venue, transport, refreshments, stationery	- Portfolio committee buy-in	- 28 September 2012