

WORK PLAN - MALAWI

Country: Malawi

| Objective What do we want to achieve? | Current Status Where are we? | Activities What must we do to get there? | Stakeholders Who will help us and how? | Required resources What resource do we need? | Outputs What tangible results do we expect? | Time frame By when? |
|--|--|---|---|--|--|--|
| Objective 1 Govt Buy into policy reform process | MOU signed; enabling Policies in place Review and drafting processes in progress | Advocate with the Minister to formalise the process of policy reform Policy dialogue with supporting facts | CISANET, Elders, DARS, PS, Task Team | Funds for travel | Minister's commitment to facilitate alignment process in main stream policy reform procedure | September ,2012 |
| Objective 2 Identification of committed leadership | Un committed Leadership Disjointed efforts among Experts | Institutionalize task teams Regular coordination meetings at National and Task team levels. | CISANET/ Seed Elders and DARS | Funds for Coordination meetings | Well coordinated Task Teams | September 2012 |
| Objective 3 Complete the review processes of Acts | Task teams composed and have initiated the review process (Seed Act/ Variety Release) – gaps identified PP (Draft) bill ready | Incorporation of the gaps Stakeholders consultation (2) Advocacy Submission and advocacy | Taskforce Teams (Seed and Variety Release) CISANET/DARS CISANET/Parliamentary Committee on Agric. | | Draft Bills Cabinet Approval of the Bills | October, 2012 September, 2012 |

| | | | | | | |
|--|--|--|-------------------|--|--|--|
| | | | MoAFS/ CISANET | | | |
|--|--|--|-------------------|--|--|--|

| | | | | | | |
|--|--|--|---|-------|--|----------------|
| | | | | | | |
| Objective 4 Complete the review processes of Regulations | Task force in place Review of Draft initiated and Gaps identified and being addressed | Stakeholder Consultations Continue with addressing the gaps Submission Advocacy | CISANET/DARS Taskforce Teams (Seed and Variety Release) DARS/MoAFS CISANET | Funds | Draft Regulations Submission of the draft regulations Approved regulations | November ,2012 |